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CCR No. 95-0748 Logged Date 10-10-95 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class I I

Title (description)   Update to ECS Release Plan

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

222-TP-003-008 ECS Master Schedule dated 24
August 1995;
September ILN;
Rel. A DID 305; Rel. B 305

Problem
ECS Release Plan needs to be updated to be consistent with the latest ECS Master Schedule and ILN,
and needs to be updated to reflect the architecture presented at the Release A CDR, the FOS CDR
and the Release B IDR.  The plan also needs to reflect agreements made with ESDIS on shifts of
Release C capabilities to earlier releases.

Proposed Solution
Submit the 8th issue of the ECS Release Plan as part of the data package submittal for the Release
B IDR.

Impact Analysis:
Organizations Affected: BOO x Contracts x CSMS x ESO x FOS x

M&O x QA x SEIO x SDPS x Subcontrs

Other

Cost: None x Small Mediu
m

Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Years

Materials

Originator R. C. Barbiere (Signed)   R.C. Barbiere      10/11/95
Signature Date

Office SMO Office Manager
Signature Date

Disposition Approved Approved w/Comment X Deferred Disapproved

Comments:
Get approval from J. Guzek and Release A

CCB Chairperson (Signed)  J.A. Guzek      10-11-95
Signature Date

CM01JL94 ECS




